
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/03/2018

ESTIMATE SUMMARY 11:16:22

CONTID: C20344         ESTIMATE NO: 0007 PROG 2005

PCN: 20344-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 BNSF RAILROAD TO PURCELL PERCENT TIME:

PROJECT NO: STA0503-085                   

US 50 BNSF RAILROAD TO PURCELL

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING

9002 N. MOORE RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LITTLETON CO 80125     (303)791-5642 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,156,403.03 PARTICIPATING $ $ 149,959.33

AWARD PROJECT AMT: 10,200,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,498.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.30

WORK DAYS

WORK DAYS

21.77%

8,727,874.34

149,959.33

149,959.33

145,460.55

$

$

$

$

2,428,528.69

0.00

2,428,528.69

52,936.97

2,481,465.66

-61,605.86

0.00

2,419,859.80

0.00

AMOUNT DUE 2,419,859.80 145,460.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 145,460.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

132.5 TIME ALLOW: 365

ORIG TIME ALLOW: 365

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/17/2017

06/19/2017

01/03/2018

04/20/2017

05/01/2017

05/16/2017

05/17/2017
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PCN: 20344-BID    ESTIMATE RUN 01/03/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.950

0.000

201-00000  
 

59,103.540.950

0.00

1.000

L S 

62,214.25000

0010 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

1,041.00000

0015 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

328.000

SY  

12.76000

0020 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

164.000

SY  

18.95000

0025 Removal of Pipe 99.000

0.000

202-00035  
 

2,061.1899.000

0.00

145.000

LF  

20.82000

0030 Removal of End Section 5.000

0.000

202-00037  
 

1,133.105.000

0.00

8.000

EACH

226.62000

0035 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

53.000

EACH

3.30000

0040 Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

101.000

SY  

15.79000

0045 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

398.000

LF  

7.37000

0050 *Removal of Asphalt Mat 632.000

0.000

202-00220  
 

2,787.12632.000

0.00

23,832.000

SY  

4.41000

0055 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

31,716.000

SY  

1.20000
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PCN: 20344-BID    ESTIMATE RUN 01/03/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

2,500.000

SF  

2.81000

0065 *Removal of Ground Sign 0.000

1.000

202-00810  
 

44.141.000

44.14

13.000

EACH

44.14000

0070 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

10.000

EACH

33.10000

0075 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

7.000

EACH

110.00000

0080 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

0.000.000

0.00

1.000

EACH

165.00000

0085 *Removal of Traffic Signal Pole 0.000

0.000

202-00840  
 

0.000.000

0.00

2.000

EACH

1,102.00000

0090 *Removal of Traffic Signal Controller and Cabinet 0.000

0.000

202-00848  
 

0.000.000

0.00

1.000

EACH

661.00000

0095 *Removal of Pedestal Pole 0.000

0.000

202-00858  
 

0.000.000

0.00

1.000

EACH

275.00000

0100 *Removal of Guardrail Type 3 225.000

0.000

202-01130  
 

744.75225.000

0.00

914.000

LF  

3.31000

0105 *Removal of End Anchorage 1.000

0.000

202-01300  
 

215.001.000

0.00

6.000

EACH

215.00000

0110 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

7.000

EACH

1,574.00000
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PCN: 20344-BID    ESTIMATE RUN 01/03/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Unclassified Excavation (Complete In Place) 30,797.000

0.000

203-00010  
 

64,673.7030,797.000

0.00

72,044.000

CY  

2.10000

0120 *Embankment Material (Complete In Place) (R40) 13,635.000

2,740.000

203-00066  
 

213,202.5016,375.000

35,674.80

62,478.000

CY  

13.02000

0125 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

300.000

HOUR

140.90000

0130 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

300.000

HOUR

127.17000

0135 Dozing 12.000

0.000

203-01550  
 

2,095.3212.000

0.00

300.000

HOUR

174.61000

0140 *Potholing 51.500

11.000

203-01597  
 

15,625.0062.500

2,750.00

100.000

HOUR

250.00000

0145 Filter Material (Class A) 12.000

0.000

206-00510  
 

713.1612.000

0.00

63.000

CY  

59.43000

0150 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

7,744.000

CY  

8.24000

0155 *Erosion Log Type 2 (8 Inch) 2,077.000

25.000

208-00007  
 

6,369.062,102.000

75.75

2,102.000

LF  

3.03000

0160 *Silt Fence 5,479.000

0.000

208-00020  
 

7,561.025,479.000

0.00

6,900.000

LF  

1.38000

0165 *Aggregate Bag 416.000

0.000

208-00035  
 

2,296.32416.000

0.00

416.000

LF  

5.52000
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PCN: 20344-BID    ESTIMATE RUN 01/03/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Washout Structure 1.000

0.000

208-00045  
 

736.141.000

0.00

4.000

EACH

736.14000

0175 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

20.000

LF  

14.29000

0180 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

1.000

EACH

347.59000

0185 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

5,338.084.000

0.00

4.000

EACH

1,334.52000

0190 Removal and Disposal of Sediment (Labor) 34.000

6.000

208-00103  
 

5,080.8040.000

762.12

400.000

HOUR

127.02000

0195 Removal and Disposal of Sediment (Equipment) 10.000

0.000

208-00105  
 

1,129.7010.000

0.00

400.000

HOUR

112.97000

0200 Sweeping (Sediment Removal) 14.500

4.000

208-00106  
 

2,029.4518.500

438.80

800.000

HOUR

109.70000

0205 Removal of Trash 16.000

0.000

208-00107  
 

2,143.2016.000

0.00

300.000

HOUR

133.95000

0210 Erosion Control Management 33.000

4.000

208-00207  
 

8,825.6137.000

954.12

300.000

DAY 

238.53000

0215 *Reset Microwave Vehicle Radar Detector (MVRD) 0.000

0.000

210-00476  
 

0.000.000

0.00

2.000

EACH

1,765.00000

0220 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

2.000

EACH

33.10000
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PCN: 20344-BID    ESTIMATE RUN 01/03/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

3.000

EACH

2,206.00000

0230 *Reset Traffic Signal Head 0.000

0.000

210-00831  
 

0.000.000

0.00

4.000

EACH

270.00000

0235 *Reset Traffic Signal Controller and Cabinet 0.000

0.000

210-00848  
 

0.000.000

0.00

1.000

EACH

2,427.63000

0240 *Reset Pedestrian Signal Head 0.000

0.000

210-00865  
 

0.000.000

0.00

2.000

EACH

220.00000

0245 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

5.000

EACH

1,213.00000

0250 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

1,117.000

LF  

7.45000

0255 *Reset Tensioned Cable Barrier 0.000

0.000

210-01190  
 

0.000.000

0.00

1,270.000

LF  

15.44000

0260 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

14.400

ACRE

943.46000

0265 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

14.400

ACRE

2,913.15000

0270 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

7.500

ACRE

584.84000

0275 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,504.000

LB  

3.20000
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PCN: 20344-BID    ESTIMATE RUN 01/03/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Plant Protection Fence 569.000

0.000

214-00145  
 

1,507.85569.000

0.00

1,000.000

LF  

2.65000

0285 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

1,100.000

EACH

5.79000

0290 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

33,300.000

SY  

2.04000

0295 *Noxious Weed Management 0.000

0.000

217-00015  
 

0.000.000

0.00

1,230.000

SY  

7.72000

0300 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

132.00000

0305 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

50.000

SY  

7.17000

0310 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

4,406.001.000

0.00

1.000

L S 

4,406.00000

0315 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

40.000

HOUR

82.00000

0320 *Health and Safety Officer 3.000

0.000

250-00110  
 

306.003.000

0.00

40.000

HOUR

102.00000

0325 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

5.000

EACH

111.00000

0330 *Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

50.000

CY  

397.00000
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PCN: 20344-BID    ESTIMATE RUN 01/03/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

50.000

CY  

35.00000

0340 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

50.000

CY  

21.14000

0345 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

22,531.430

TON 

22.51000

0350 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

275.00000

0355 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

23,571.090

TON 

78.00000

0360 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

11,377.870

TON 

94.00000

0365 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

15,694.000

GAL 

8.55000

0370 Geotextile (Drainage) (Class 1) 87.000

0.000

420-00112  
 

713.4087.000

0.00

87.000

SY  

8.20000

0375 *Drilled Caisson (12 Inch) 0.000

0.000

503-00012  
 

0.000.000

0.00

4.000

LF  

129.28000

0380 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

45.000

LF  

346.13000

0385 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

51.000

LF  

579.00000
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PCN: 20344-BID    ESTIMATE RUN 01/03/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

52.000

CY  

98.72000

0395 Riprap (9 Inch) 30.000

0.000

506-00209  
 

2,250.0030.000

0.00

99.000

CY  

75.00000

0400 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

10.000

CY  

636.00000

0405 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

11.600

CY  

1,710.42000

0410 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

20.000

LF  

125.00000

0415 24 Inch Reinforced Concrete Pipe (Complete In Place) 258.000

0.000

603-01245  
 

23,529.60258.000

0.00

584.000

LF  

91.20000

0420 23x14 Inch Reinforced Concrete Pipe (Complete In Place) 80.000

0.000

603-02185  
 

7,494.4080.000

0.00

80.000

LF  

93.68000

0425 24 Inch Reinforced Concrete End Section 5.000

0.000

603-05024  
 

5,210.005.000

0.00

11.000

EACH

1,042.00000

0430 23x14 Inch Reinforced Concrete End Section Elliptical 0.000

1.000

603-05118  
 

551.481.000

551.48

1.000

EACH

551.48000

0435 24 Inch Corrugated Steel Pipe 83.000

0.000

603-10240  
 

5,502.9083.000

0.00

103.000

LF  

66.30000

0440 24 Inch Steel End Section 1.000

0.000

603-30024  
 

334.001.000

0.00

2.000

EACH

334.00000
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PCN: 20344-BID    ESTIMATE RUN 01/03/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

4,537.41000

0450 *Inlet Type D (Special) (5 Foot) 0.000

0.000

604-00506  
 

0.000.000

0.00

2.000

EACH

6,823.15000

0455 *Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

1.000

EACH

11,450.00000

0460 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

3,982.001.000

0.00

2.000

EACH

3,982.00000

0465 *Guardrail Type 3 (6-3 Post Spacing) Midwest Guardrail 
System (MGS) Type 3 W-

0.000

0.000

606-00301  
 

0.000.000

0.00

2,236.000

LF  

21.51000

0470 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

0.000.000

0.00

50.000

LF  

44.12000

0475 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

10.000

LF  

60.67000

0480 *Guardrail Type 7 (Style CA) (Special) 0.000

0.000

606-00716  
 

0.000.000

0.00

138.000

LF  

69.49000

0485 *End Anchorage Type 3D (31 in MGS) 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,047.00000

0490 *Transition Type 3G (31 in MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

6.000

EACH

1,764.73000

0495 *Transition Type 3H (31 in MGS) 0.000

0.000

606-01380  
 

0.000.000

0.00

1.000

EACH

1,544.14000
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PCN: 20344-BID    ESTIMATE RUN 01/03/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

2.000

EACH

4,246.00000

0505 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

3.000

EACH

1,676.00000

0510 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

1,875.00000

0515 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

5,042.000

LF  

17.65000

0520 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

4.000

EACH

3,281.00000

0525 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

1,851.000

LF  

16.63000

0530 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

314.000

LF  

24.36000

0535 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

9,619.000

SF  

7.67000

0540 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

139.000

EACH

14.35000

0545 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

20.000

EACH

15.45000

0550 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

9.000

EACH

16.55000
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PCN: 20344-BID    ESTIMATE RUN 01/03/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

1,406.000

LF  

13.79000

0560 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

290.000

LF  

14.89000

0565 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

580.000

LF  

16.54000

0570 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

2,030.000

LF  

12.14000

0575 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

65.000

LF  

16.00000

0580 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

2.000

EACH

893.00000

0585 *Pull Box (30"x48"x18") 0.000

0.000

613-07039  
 

0.000.000

0.00

4.000

EACH

1,130.00000

0590 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

8,824.00000

0595 *Luminaire (Special)(LED)(130 Watt) 0.000

0.000

613-13004  
 

0.000.000

0.00

5.000

EACH

805.00000

0600 *Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

3.000

EACH

692.00000

0605 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

5.000

EACH

3,281.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

5.000

EACH

1,654.00000

0615 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

1.000

EACH

9,375.00000

0620 *Power Transformer 0.000

0.000

613-50355  
 

0.000.000

0.00

1.000

EACH

3,860.00000

0625 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

100.000

SF  

15.44000

0630 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

495.000

SF  

18.76000

0635 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

661.000

SF  

17.54000

0640 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

29.000

LF  

46.35000

0645 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

8.000

LF  

19.86000

0650 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

424.000

LF  

35.31000

0655 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

2.000

EACH

1,379.33000

0660 Monotube Overhead Sign Bridge (20 Inch Diameter) 0.000

0.000

614-42000  
 

0.000.000

0.00

1.000

EACH

74,111.00000
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NO.
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NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:22

CUMULATIVE
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CAT NO0200 ROADWAY 

0665 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

2.000

EACH

523.00000

0670 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

10.000

EACH

739.00000

0675 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

4.000

EACH

882.00000

0680 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

23,825.00000

0685 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

2.000

EACH

198.00000

0690 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

1.000

EACH

7,302.00000

0695 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

2.000

EACH

2,327.00000

0700 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

17,200.000

LF  

0.67000

0705 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

15,475.00000

0710 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

2.000

EACH

17,444.00000

0715 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

1,764.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:22

CUMULATIVE
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CAT NO0200 ROADWAY 

0720 Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

0.000.000

0.00

690.000

LF  

2.87000

0725 *Splice Fiber Optic Cable (24 Strand) 0.000

0.000

614-87524  
 

0.000.000

0.00

2.000

EACH

2,095.00000

0730 *Terminate Fiber Optic Cable (24 Strand) 0.000

0.000

614-87624  
 

0.000.000

0.00

2.000

EACH

1,379.33000

0735 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

275.000

SY  

70.44000

0740 Construction Surveying 0.390

0.022

625-00000  
 

38,627.880.412

2,062.65

1.000

L S 

93,757.00000

0745 *Mobilization 0.500

0.000

626-00000  
 

375,000.000.500

0.00

1.000

L S 

750,000.00000

0750 *Public Information Services (Tier III) 0.330

0.055

626-01103  
 

13,892.500.385

1,984.64

1.000

L S 

36,084.42000

0755 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

187.000

GAL 

198.00000

0760 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

400.000

GAL 

61.00000

0765 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

504.000

SF  

25.48000

0770 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,325.000

SF  

16.71000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD

11:16:22

CUMULATIVE
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CAT NO0200 ROADWAY 

0775 *Flagging 144.000

0.000

630-00000  
 

3,493.44144.000

0.00

5,000.000

HOUR

24.26000

0780 *Traffic Control Inspection 131.000

27.000

630-00007  
 

10,461.18158.000

1,787.67

220.000

DAY 

66.21000

0785 *Traffic Control Management 34.000

4.000

630-00012  
 

19,912.0038.000

2,096.00

300.000

DAY 

524.00000

0790 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,103.462.000

0.00

24.000

EACH

551.73000

0795 *Barricade (Type 3 M-A) (Temporary) 0.500

0.000

630-80335  
 

82.760.500

0.00

6.000

EACH

165.52000

0800 *Construction Traffic Sign (Panel Size A) 5.500

0.000

630-80341  
 

303.445.500

0.00

22.000

EACH

55.17000

0805 *Construction Traffic Sign (Panel Size B) 24.000

0.000

630-80342  
 

1,986.2424.000

0.00

98.000

EACH

82.76000

0810 *Construction Traffic Sign (Special) 27.500

0.000

630-80344  
 

364.1027.500

0.00

165.000

SF  

13.24000

0815 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

11,034.001.000

0.00

4.000

EACH

11,034.00000

0820 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1,986.241.000

0.00

4.000

EACH

1,986.24000

0825 *Drum Channelizing Device 51.000

0.000

630-80360  
 

2,813.6751.000

0.00

200.000

EACH

55.17000
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NO.
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NO.

ITEM
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD

11:16:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0830 *Drum Channelizing Device (With Light) (Flashing) 12.000

0.000

630-80363  
 

993.1212.000

0.00

175.000

EACH

82.76000

0835 Concrete Barrier (Temporary) 1,655.000

0.000

630-80370  
 

38,147.751,655.000

0.00

3,310.000

LF  

23.05000

0840 *Traffic Cone 40.000

0.000

630-80380  
 

353.2040.000

0.00

500.000

EACH

8.83000

0845 *Impact Attenuator (Temporary) 154.000

46.500

630-85011  
 

11,061.59200.500

2,565.41

401.000

DAY 

55.17000

0850 *Mobile Attenuator 15.000

3.000

630-85041  
 

3,972.4218.000

662.07

200.000

DAY 

220.69000

0855 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

400,000.000

F A 

1.00000

0860 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0865 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0870 F/A Fuel Cost Adjustment 121.400

319.130

700-70016  
 

440.53440.530

319.13

75,000.000

F A 

1.00000

0875 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0880 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

90,000.000

F A 

1.00000
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NO.
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CAT NO0200 ROADWAY 

0885 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

4,480.000

F A 

1.00000

0890 F/A Emergency Repair 0.000

0.000

700-70032  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0895 F/A F/A Removal of Asbestos and Lead Based Paint 0.000

0.000

700-70034  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0900 F/A F/A Prairie Dog Management 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0905 F/A Railroad 0.000

0.000

700-70040  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0910 F/A Adjust F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0915 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0920 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0925 F/A Stabilization 0.000

0.000

700-70426  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0930 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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REF
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ITEM
NO.

ITEM
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AMOUNT
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PERIOD

11:16:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0935 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

15,000.000

F A 

1.00000

CAT 995,725.0452,728.788,921,667.11CURRENT AMT0200 $ $ $

CAT NO0300 K-18-DA 

0940 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

85,840.86000

0945 Structure Excavation 581.000

0.000

206-00000  
 

7,553.00581.000

0.00

581.000

CY  

13.00000

0950 Structure Backfill (Class 1) 207.000

0.000

206-00100  
 

7,358.85207.000

0.00

813.000

CY  

35.55000

0955 Mechanical Reinforcement of Soil 187.000

373.000

206-00360  
 

10,897.60560.000

7,258.58

729.000

CY  

19.46000

0960 Shoring (Area 1) 1.000

0.000

206-01781  
 

10,725.001.000

0.00

1.000

L S 

10,725.00000

0965 Shoring (Area 2) 1.000

0.000

206-01782  
 

10,725.001.000

0.00

1.000

L S 

10,725.00000

0970 Water Control 0.500

0.000

208-00400  
 

16,750.000.500

0.00

0.500

L S 

33,500.00000

0975 Relay Riprap 679.000

0.000

210-02900  
 

36,299.34679.000

0.00

679.000

CY  

53.46000

0980 Dewatering 0.500

0.000

211-03005  
 

6,850.000.500

0.00

0.500

L S 

13,700.00000
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:22

CUMULATIVE
AMOUNT

CAT NO0300 K-18-DA 

0985 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

245.000

TON 

94.00000

0990 Geotextile (Erosion Control) (Class 1) 1,060.000

0.000

420-00102  
 

4,240.001,060.000

0.00

2,910.000

SY  

4.00000

0995 Steel Piling (HP 12x74) 631.000

0.000

502-11274  
 

43,621.03631.000

0.00

631.000

LF  

69.13000

1000 *Drilled Caisson (48 Inch) 243.000

0.000

503-00048  
 

94,361.76243.000

0.00

250.000

LF  

388.32000

1005 Riprap (18 Inch) 421.000

0.000

506-00218  
 

24,788.48421.000

0.00

2,326.000

CY  

58.88000

1010 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,512.000

SY  

16.83000

1015 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

152.000

LF  

214.76000

1015 MATERIAL ALLOWANCE Bridge Expasion Device (0-4 Inch) 152.000

0.000

18,028.72152.000

0.00LF  

118.61000

1020 *Concrete Class D (Bridge) 724.200

11.000

601-03040  
 

420,431.47735.200

6,290.46

850.000

CY  

571.86000

1025 *Reinforcing Steel 25,251.000

-66.000

602-00000  
 

22,162.8025,185.000

-58.08

25,251.000

LB  

0.88000

1030 *Reinforcing Steel (Epoxy Coated) 131,751.000

10,961.000

602-00020  
 

135,576.40142,712.000

10,412.95

143,665.000

LB  

0.95000
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PERIOD

11:16:22
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CAT NO0300 K-18-DA 

1035 15 Inch Plastic Pipe 0.000

68.000

603-50015  
 

4,216.0068.000

4,216.00

68.000

LF  

62.00000

1040 *Bridge Rail Type 10 0.000

0.000

606-11000  
 

0.000.000

0.00

467.000

LF  

186.16000

1040 MATERIAL ALLOWANCE Bridge Rail Type 10 0.000

0.000

0.000.000

0.00LF  

74.75000

1040 MATERIAL ALLOWANCE Bridge Rail Type 10 467.000

0.000

34,908.25467.000

0.00LF  

74.75000

1045 *2 Inch Electrical Conduit 372.000

120.000

613-00200  
 

6,784.68492.000

1,654.80

492.000

LF  

13.79000

1050 *Prestressed Concrete I (BT42) 1,270.000

0.000

618-00142  
 

274,078.701,270.000

0.00

1,270.000

LF  

215.81000

CAT 1,190,357.0829,774.711,605,047.81CURRENT AMT0300 $ $ $

CAT NO0301 K-18-BL 

1055 Retrofit/Repair Type I 0.000

0.000

509-08201  
 

0.000.000

0.00

22.000

EACH

674.41000

1060 Retrofit/Repair Type II 0.000

0.000

509-08202  
 

0.000.000

0.00

20.000

EACH

2,280.00000

CAT 0.000.0060,437.02CURRENT AMT0301 $ $ $

CAT NO0302 K-18-CZ Box Culvert 

1065 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

15,072.011.000

0.00

1.000

L S 

15,072.01000

1070 Rock Excavation 373.000

0.000

203-00400  
 

8,642.41373.000

0.00

748.000

CY  

23.17000



CONTID: C20344         COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 20344-BID    ESTIMATE RUN 01/03/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:22

CUMULATIVE
AMOUNT

CAT NO0302 K-18-CZ Box Culvert 

1075 Structure Excavation 536.000

0.000

206-00000  
 

6,968.00536.000

0.00

909.000

CY  

13.00000

1080 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,326.000

CY  

35.55000

1085 Water Control 0.500

0.000

208-00400  
 

16,750.000.500

0.00

0.500

L S 

33,500.00000

1090 Dewatering 0.250

0.000

211-03005  
 

3,425.000.250

0.00

0.500

L S 

13,700.00000

1095 Concrete Class D (Box Culvert) 149.100

94.000

601-03030  
 

123,378.11243.100

47,706.88

608.000

CY  

507.52000

1100 *Reinforcing Steel 47,959.000

22,442.000

602-00000  
 

61,952.8870,401.000

19,748.96

95,345.000

LB  

0.88000

CAT 236,188.4167,455.84507,435.23CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1105 Field Office (Class 2) 1.000

0.000

620-00002  
 

34,593.641.000

0.00

1.000

EACH

34,593.64000

1110 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

19,360.001.000

0.00

1.000

EACH

19,360.00000

1115 Sanitary Facility 2.000

0.000

620-00020  
 

5,241.482.000

0.00

3.000

EACH

2,620.74000

CAT 59,195.120.0061,815.86CURRENT AMT0400 $ $ $

$ 2,481,465.65149,959.33$11,156,403.03$CURRENT AMTPROJECT TOTAL


